SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 7:36 PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 087 Const Calendar Day: 997 Date: 01-Jun-2012  Friday

04-0120F4

. . . . 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge

Shift Hours: 08:15am 06:00 pm Break: 01:30 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition warm, partly cloudy, afternoon breezes

Working Day If no, explain:

Diary:
General Comments

Attended MEP CCO meeting at 0900 to 1000, discussed traveler issues with Rob Kobal, and visited the
bridge in the PM to track FWS progress

Dispute

[]

04-0120F4 Bid ltem: 099 E-TRS-PRO.099 E Line SAS Traveler Procure Structural Steel
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
CCO #232S1 099 E-TRS-PRO.099 -
Final review of Submittal 2658 and preparation of Draft Submittal Approval letter

04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D

Di ary: Dispute
MEP Field Work 126  0-000-000.126 -
The FWS crew worked the entire shift on welding sections of 2 1/2" and 4" pipe in preparation of
installation along the south barrier of the WB bridge, near PP 120.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC
Di ary: Dispute
MEP Billing 001  O-MSI-EFA.187 —
Reviewed and signed CCO 187 extra work bills for 5/30 and 5/31 for the work detailed in the response to
RFI 2650.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 087 Date: 01-Jun-2012  Friday

David Law also showed me the locations where PS-5 clips will have to be relocated along the south barrier
of the WB bridge at approximately PP 121 and 122.

1630: Contacted Bill O'Sullivan and informed him that we are withdrawing CCO 218. ABF will be
redirected to do the PS-2 moidification detailed in that CCO as force accout work under CCO 187. A letter
directing them will follow shortly.
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